
Quarterly Report *
Organophosphate Water Quality Criteria

~App!icant: Dept. Fish and Game
CALFED Project No. B81615 ~.~ -~~) Quarter.ly Budget

I

Annual Budget
Budget Year FY98/99
Statement Quarter Apr-Jun 99 Budget Accrued Variance Budget Accrued Balance

" Expenses Expenses to Complete

I,Schedule:l’lTask 1A: Apr-Jun        Acute test 99w/SnailII 8211
8211

01 8211
8211 0

Percent Work Complete: 100%

IITask 1B: Acute test w/cladoceran I 24633 24633 01 24633 24633 0
ISchedule: Apr-Jun 99
Percent Work Complete: 100%

iTask 2: Chronic test w/cladoceran 0 0 0 8798 0 8798
IIISchedule: May-Aug 99 i

Percent Work Complete: 100% ~’-

CMC and CCC Calculation 0 0 0 26111 0 26111
Schedule: JuI-Dec 99
Percent Work Complete: 0% ~’-

Āctual work completed this Quarter. Contract amended for a nine-month extension on the term of the contact;
I


